COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 03/ 2003

ESTI MATE SUMVARY 11:39: 13
CONTI D: C13822 ESTI MATE NO. 0011 PROG SPEC YR 1999
PCN: 13822-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 308.0 DAYS TIME ALLOW 9/6/2002 FI XED COMPLETI ON DAT
RL FY02 Signing PERCENT TIME:  135. 68 ORI G TIME ALLOW 8/15/2002 FI XED COVPLETI ON DAT
PRQJECT NO. NH R100- 088
Rl FY02 Signing
NAMVE OF ROAD: all
PRQJIECT COUNTI ES: DOUGLAS, REG ON 1 JEFFERSON, REG ON 1
PARK, REG ON 1
CONTRACTOR:
ROCKY MOUNTAIN SI GNI NG CO. | NC. PAY PERI OD ENDI NG 11/ 03/ 2003 DATE TI ME STARTED 01/23/2002
10335 SO. PROGRESS WAY DATE LET 12/ 06/ 2001 DATE WORK BEGAN
DATE AWARDED 12/ 14/ 2001 DATE TI ME STOPPED 11/26/2002
DATE CONTRACT EXECUTED  01/14/2002 DATE ACCEPTED 11/ 26/ 2002
PARKER CO 80134 303/ 840- 9877 DATE NOTI CE TO PROCEED 01/ 23/ 2002
CURRENT TOTAL TH'S ESTI MATE
CURRENT PRQIECT AMT: $ 979, 445. 35 PARTI Cl PATI NG $ 942, 484. 56 $ 4,670.70
AWARD PRQJECT AMT: $ 1,048,004.00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 96. 23% TOTAL EARNI NGS 942, 484. 56 4,670.70
FUNDS AVAI LABLE: $ 36, 960. 79 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 942, 484. 56 4,670.70
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -7,783.18 -420. 58
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 934, 701. 38 4,250.12
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0. 00
AVOUNT DUE 934, 701. 38 4,250.12
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 425012

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13822 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13822-BI D ESTI MATE RUN 11/ 03/ 2003
PRQJECT: NH R100- 088 ESTI MATE NO 0011 11:39:13
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 202-00810 REMOVAL OF GROUND SI GN 1, 393. 000 1, 375. 000
EACH 18. 000 720. 00
40. 00000 1, 393. 000 55, 720. 00

0010 202-00821 REMOVAL OF S| GN PANEL 76. 000 76. 000
EACH -23.000 -690. 00
30. 00000 53. 000 1, 590. 00

0015 614-00011 SI GN PANEL (CLASS I) 3, 985. 350 3, 487. 050
SF 498. 300 6, 727. 05
13. 50000 3, 985. 350 53, 802. 23

0015 MATERI AL ALLOWANCE CLASS 1 SI GN PANEL 0. 000
SF 0. 000 0. 00
6. 55000 0. 000 0.00

0015 MATERI AL ALLOMNCE CLASS 1 SI GN PANEL 0. 000
SF 0. 000 0. 00
6. 55000 0. 000 0. 00

0015 MATERI AL ALLOWANCE CLASS 1 SI GN PANEL 0. 000
SF 0. 000 0. 00
6. 55000 0. 000 0.00

0015 MATERI AL ALLOMNCE CLASS 1 SI GN PANEL 0. 000
SF 0. 000 0. 00
6. 55000 0. 000 0. 00

0020 614-00012 SI GN PANEL (CLASS I1) 7,811. 820 7,566.120
SF 245.700 4,299.75
17. 50000 7,811.820 136, 706. 85

0020 MATERI AL ALLOMNCE CLASS 2 SI GN PANEL 0. 000
SF 0. 000 0. 00
10. 27000 0. 000 0. 00

0020 MATERI AL ALLOWANCE CLASS 2 SI GN PANEL 0. 000
SF 0. 000 0. 00
10. 27000 0. 000 0.00

0020 MATERI AL ALLOMNCE CLASS 2 SI GN PANEL 0. 000
SF 0. 000 0. 00
10. 27000 0. 000 0. 00



CONTI D: C13822 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13822-BI D ESTI MATE RUN 11/ 03/ 2003
PRQJECT: NH R100- 088 ESTI MATE NO 0011 11:39: 13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0025 614-00013  SIGN PANEL (CLASS I11) 6, 187. 500 6, 187. 500
SF -111. 000 -1, 942.50
17. 50000 6, 076. 500 106, 338. 75
0025 MATERI AL ALLOMNCE CLASS 3 SI GN PANEL 0. 000
SF 0. 000 0. 00
10. 82000 0. 000 0. 00
0025 MATERI AL ALLOMNCE CLASS 3 SI GN PANEL 0. 000
SF 0. 000 0. 00
10. 82000 0. 000 0. 00
0025 MATERI AL ALLOMNCE CLASS 3 SI GN PANEL 0. 000
SF 0. 000 0. 00
12. 82000 0. 000 0. 00
0025 MATERI AL ALLOMNCE CLASS 3 SI GN PANEL 0. 000
SF 0. 000 0. 00
12. 82000 0. 000 0. 00
0030 614-00220 STEEL SI GN POST (2.5X2.5 | NCH TUBI NG 84. 000 84. 000
LF 0. 000 0. 00
10. 50000 84. 000 882. 00
0035 614-00612  STEEL SIGN POST (W 6X12) 226. 500 226. 500
LF -26. 000 -910. 00
35. 00000 200. 500 7,017. 50
0040 614-00615  STEEL SI GN POST (W 6X15) 344. 000 344. 000
LF 0. 000 0. 00
35. 00000 344. 000 12, 040. 00
0045 614-00818  STEEL SIGN POST (W 8X18) 106. 000 106. 000
LF 0. 000 0. 00
35. 00000 106. 000 3, 710. 00
0050 614-00821  STEEL SIGN POST (W 8X21) 71. 500 71. 500
LF 0. 000 0. 00
40. 00000 71. 500 2, 860. 00
0055 614-01022  STEEL SIGN POST (W 10X22) 213. 000 213. 000
LF 0. 000 0. 00
40. 00000 213. 000 8, 520. 00



CONTI D: C13822 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13822-BI D ESTI MATE RUN 11/ 03/ 2003
PRQJECT: NH R100- 088 ESTI MATE NO 0011 11:39: 13

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 614-01026  STEEL SI GN POST (W 10X26) 136. 000 136. 000
LF 0. 000 0.00
40. 00000 136. 000 5, 440. 00
0065 614-01502  STEEL SIGN POST (2 | NCH ROUND) 6, 950. 500 6, 224. 000
LF 726. 500 5, 085. 50
7.00000 6, 950. 500 48, 653. 50
0065 MATERI AL ALLOWANCE P SI GN PCSTS 0. 000
LF 0. 000 0.00
2. 25000 0. 000 0. 00
0070 614-01582  *STEEL SI GN POST (2.5 | NCH ROUND) ( SLI PBASE SCH. 80) 12, 028. 000 12, 028. 000
LF -796. 000 - 26, 268. 00
33.00000 11, 232. 000 370, 656. 00
0070 MATERI AL ALLOWANCE P-2 SI GN POSTS 0. 000
LF 0. 000 0.00
12. 55000 0. 000 0. 00
0070 MATERI AL ALLOWANCE P-2 S| GN POSTS 0. 000
LF 0. 000 0.00
12. 55000 0. 000 0. 00
0070 MATERI AL ALLOWANCE P-2 SI GN POSTS 0. 000
LF 0. 000 0.00
12. 55000 0. 000 0. 00
0070 MATERI AL ALLOWANCE P-2 S| GN POSTS 0. 000
LF 0. 000 0.00
12. 55000 0. 000 0. 00
0070 MATERI AL ALLOWANCE P-2 SI GN POSTS 0. 000
LF 0. 000 0.00
12. 55000 0. 000 0. 00
0075 614-03001 *CONCRETE FOOTI NG ( TYPE 1) 12. 000 12. 000
EACH 0. 000 0.00
800. 00000 12. 000 9, 600. 00
0080 614-03002 *CONCRETE FOOTI NG (TYPE 2) 24. 000 20. 000
EACH 4. 000 2, 900. 00
725. 00000 24. 000 17, 400. 00



CONTI D: C13822 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13822-BI D ESTI MATE RUN 11/ 03/ 2003
PRQJECT: NH R100- 088 ESTI MATE NO 0011 11:39: 13

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0085 614-03003 *CONCRETE FOOTI NG ( TYPE 3) 6. 000 6. 000
EACH 0. 000 0.00
690. 00000 6. 000 4, 140. 00
0090 614-03004 *CONCRETE FOOTI NG ( TYPE 4) 4. 000 4. 000
EACH 0. 000 0. 00
690. 00000 4. 000 2, 760. 00
0095 614-03005 *CONCRETE FOOTI NG ( TYPE 5) 11. 000 11. 000
EACH 0. 000 0.00
800. 00000 11. 000 8, 800. 00
0100 614-03006 *CONCRETE FOOTI NG ( TYPE 6) 7. 000 7.000
EACH 0. 000 0. 00
750. 00000 7.000 5, 250. 00
0105 614-80000  FLASHI NG BEACON 1. 000 1. 000
EACH 0. 000 0.00
4, 000. 00000 1. 000 4, 000. 00
0110 626-00000  MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0115 630-00000 FLAGAE NG 1, 965. 500 1, 965. 500
HOUR 0. 000 0.00
28. 00000 1, 965. 500 55, 034. 00
0120 630-00012  TRAFFI C CONTROL MANAGEMENT 134. 000 134. 000
DAY 0. 000 0. 00
375. 00000 134. 000 50, 250. 00
0125 630-80342  CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 32. 000 28. 800
EACH 3.200 160. 00
50. 00000 32.000 1, 600. 00
0130 630-80343  CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 2. 000 1. 800
EACH 0. 200 10. 00
50. 00000 2.000 100. 00
0135 630-80358  ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARRON PANEL (C 2.000 1. 800
TYPE
) EACH 0. 200 60. 00
300. 00000 2.000 600. 00



CONTI D C13822 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 13822-BI D ESTI MATE RUN 11/ 03/ 2003
PRQJECT: NH R100- 088 ESTI MATE NO 0011 11:39: 13
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0140 630-80380 TRAFFI C CONE 150. 000 135. 000
EACH 15. 000 150. 00
10. 00000 150. 000 1, 500. 00
0145 700- 70002 F/ A ANTI CI PATED CMO FY 03 SI GNI NG 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0150 700-70010 F/ A°'M NOR CONTRACT REVI SI ONS 7, 150. 310 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0155 700-70022 F/A QT PILOT 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0160 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0165 900-00014 ADDED | TEM (LUMP SUM/ FILL SI GN FOUNDATI ON HOLES 1. 000 1.000
LS 0. 000 0. 00
1, 250. 00000 1. 000 1, 250. 00
0170 900-00005 ADDED | TEM (DAY)/ LI QUI DATED DAMAGES -39.500 -39. 500
DAY 0. 000 0. 00
1, 259. 00000 -39.500 - 49, 730. 50
0175 900- 00014 ADDED | TEM (LUVP SUM/ ADDED SI GNS AT THE LARKSPUR 1. 000 1.000
REST AREA
LS 0. 000 0. 00
1, 485. 25000 1. 000 1,485. 25
0180 900-00014 ADDED | TEM (LUMP SUM/ DELETED SI GNS DUE TO REG ON 2 1.000 1. 000
AND CONSTRUCTI ON OVERLAP
LS 0. 000 0. 00
4,415. 06000 1.000 4, 415. 06
0185 900- 00006 ADDED | TEM (DOLLAR)/ CLAIM FI LED BY ALBUQUERQUE 0. 000 -9, 275. 000
CAI SSON
DOL 9, 275. 000 9, 275. 00

1. 00000 0. 000 0.00



COLORADO DEPARTMENT OF TRANSPORTATI ON
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CONTI D: C13822
PCN: 13822-BI D ESTI MATE RUN 11/ 03/ 2003
PRQJECT: NH R100- 088 ESTI MATE NO 0011 11:39: 13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0190 900- 00006  ADDED | TEM (DOLLAR)/ DELETED Sl GNS DUE TO R-2 AND 5, 093. 900 0. 000
CONSTRUCTI ON PRQJECT ONERLAP.
DOL 5, 093. 900 5, 093. 90
1. 00000 5, 093. 900 5, 093. 90
CAT 0200  CURRENT AMI $ 979, 445.35$ 4,670.70$ 942, 484.54
PROJECT TOTAL CURRENT AMI $  979,445.35§% 4,670.70$ 942, 484.54



